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L Site Information

The approximately 13.5 acre Site, located at 65-177 Canal Street, in Lewiston, Maine has 13
buildings with a total floor space of 1.1 to 1.2 million square feet. It currently remains active
with a smaller textile operation (in approximately 150 to 180 square feet). In 1992, the City of
Lewiston assumed ownership of the property for back taxes. Twenty five small businesses
consisting of approximately 600 employees occupy other spaces within the Mill. The rest of the
Mill is either empty or being revitalized for redevelopment. '

1| Response Activities

Week of 23 November 1998

ERRS subcontractor Morrissey Enterprises of Lewiston, Maine continued asbestos-containing
material (ACM) removal from piping located on the second floor of Mill Building No. 5. ACM
was removed from vertical risers located throughout the main manufacturing and storage areas of
the shop floor, from horizontal piping located in the southwestern section of the shop floor, and
from the walkway ramp connecting Mill Building No. S to Building No. 1.

Week of 30 November 1998

Morrissey Enterprises completed ACM removal from piping located on the second floor of Mill
Building No. 5, and from vertical risers located throughout the main manufacturing and storage
areas of the floor. Also, during this week, the contractor removed ACM from horizontal piping
located in the southwestern and southeastern sections of the shop floor.

On Friday, 4 December and Saturday, 5 December 1998, Morrissey conducted ACM removal
from remaining piping located in the loading dock area of Mill Building No. 5. Work in this area
was performed overnight and under an electrical power shutdown, which was required due to the
proximity of piping to power supply lines. The shutdown was coordinated and monitored by
OSC Irizarry and RM Hackett. Work was completed during the planned time period, electrical
power was restored and the Mill was back in production on Saturday morning.



Week of 7 December 1998

Morrissey Enterprises completed ACM removal from piping located in the basement loading
dock area of Mill Building No. 3. This loading dock area is used daily by many of the current
tenants of the Mill Complex. The contractor also removed ACM on piping located on the
basement floor of the Bleachery area of Mill Building No. 4.

On 9 December OSC’s Lussier and Irizarry toured the site, reviewed areas of ACM removal, and
discussed removal activities accomplishments with Bates Mill Property Manager Alan Turgeon.

Week of 14 December 1998

ACM removal from the Bleachery area basement floor in Mill Building No. 4., the laboratory
- area in Mill Building No. 1, and the Mathieu Machine Shop (Bates Mill tenant) was completed.

On Wednesday 14 December 1998, Morrisey, ERRS, START and EPA demobilized from the
site.

II. Waste Disposal Summary

The following wastes were removed and sent for proper off-site disposal:

Six (6) PCB oil containing transformers with a total weight of 1500 kilograms.
Four (4) cubic yard boxes of ballasts.

A total of 88 drums.
Approximately 400 cubic yards of asbestos containing material (ACM).

Approximately 30 drums of oil products were gathered and properly staged. Bates Mill officials
were informed that they will be responsible for the proper disposal of these drums.

IV. Costs
Cost Information
Estimated
Ceiling Expenditure Balance

ERCS/ERRS $500,000* $404,784 $ 21,216
START 65,000 30,000 35,000
Contingency 113,000 0 113,000
EPA 75,000 48,000 27,000
TOTAL $753,000 $482,784 $196,216

*EPA obligated $426,000 to ERCS/ERRS

CASE CLOSED
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